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HUNTERS POINT SHIPYARD 
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM 

MEETING MINUTES 
 

January 27, 2011 
 
These minutes summarize the meeting of the Hunters Point Shipyard (HPS) Base Realignment 
and Closure (BRAC) Cleanup Team (BCT) held on January 27, 2011, at the CH2M HILL offices 
in Oakland, California. Participants in the meeting included the BCT, which is made up of 
representatives from the Department of the Navy (Navy), the U.S. Environmental Protection 
Agency (EPA), the California Department of Toxic Substances Control (DTSC), and the San 
Francisco Bay Regional Water Quality Control Board (Water Board). The City of San Francisco 
(City), their consultants, the Lennar team of developers, and Navy consultants also attended the 
meeting. These minutes describe the key points, decisions, and action items agreed to at the 
meeting. A list of attendees is included as Attachment A. The revised document review table is 
included as Attachment B. The action items from the meeting are included as Attachment C. 

Navy Business/Action Items (Keith Forman, Navy) 

Keith Forman (Navy, Base Environmental Coordinator [BEC]) began the meeting with 
introductions and a review of the action items from the December 2, 2010 BCT meeting: 

 Jim Whitcomb (Navy, Deputy Lead Remedial Project Manager [RPM]) will contact the 
California Department of Public Health (CDPH) about collecting samples at Building 313, 313A, 
and 322 sites while the excavation sites and trenches are still open. In progress. Mr. Forman 
asked that Building 322 be distinguished as Parcel C-1 Building 322 because there was a 
Building 322 on Parcel C that was demolished 6 years ago.  

Ryan Miya (DTSC) will set up a meeting with CDPH to determine what samples are going to be 
collected at Parcels B and G and then pass the list onto the Navy. Complete. Tracy Jue (CDPH) 
said that CDPH will not require anymore confirmation samples for Parcels B and G.  

Mr. Forman will send out a list of the community meetings scheduled for the rest of the year to -
the regulators. Complete. 

Mr. Whitcomb will provide a copy of the Radiological Program schedule to Steve Hsu (CDPH) 
in order to plan and schedule radiological scans and to prepare a list of site statuses. In Progress. 
Mr. Hsu said that the IR 7/18 work is delayed until June 2011 because of the rain.  

Navy will provide a dose modeling memorandum for RAD for IR 7/18 to the BCT and set up a 
meeting. Mark Ripperda (EPA) said that they are waiting for the Radiological Affairs Support 
Office (RASO) to finish it. This item was removed from the action item list.  

Radiological Update (Chris Yantos, Navy)  

Chris Yantos, (Navy, RPM) began the Radiological Program update. He showed a map of the 
radiological projects going on around the base. The Parcel B installation restoration (IR) site 
7/18 cap is scheduled to be built in April. Within the Parcel E 500 Series project, there are two 
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structures and surrounding ground that will require a Class 1 survey to be conducted. Mr. 
Forman said that Building 810 is the next building that is ready for CDPH to inspect and conduct 
a final status survey (FSS) on. Mr. Forman noted that Building 810 can be coupled with anything 
that CDPH wants to also inspect at that time. He said that this is the lagging element for the 
Parcel B and Parcel G transfer. Ms. Jue said that once the area dries out, she wants to coordinate 
the inspection and Final Status Survey Reports.  

Mr. Yantos provided an update on the Crisp Road/Parcel E sanitary sewer/storm drain (SS/SD) 
removal and the building surveys. The SS/SD removal, characterization, and remediation are 
complete. The backfill and site restoration are progressing. Buildings 406, 810, 414, 701, and 
704 are all within the report-writing process. Field work is ongoing at the Building 707 triangle 
and the IR-04 scrap yard. The roads will need to be paved once the work is complete. The SS/SD 
removal began on the central portion of Parcel C on January 4, 2011. To date, 2,987 linear feet of 
pipe and 3,444 cubic yards of soil have been excavated. The FSSs for Building 272 and Building 
271 were started. Task Specific Plans (TSPs) for Buildings 214 and 241 are under RASO review. 
The Navy has begun developing TSPs for Building 203 and the North Pier. Mr. Yantos noted 
that another boiler and furnaces have been found in Building 203 and a demolition plan is in 
progress.  

The Navy worked to remove SS/SD lines through January 21, 2011. In work areas (WA) 24, 30, 
and 28, 6,800 cubic yards of material was excavated and 4,450 linear feet of pipe was removed. 
The Cesium (Cs)-137 detections were slightly above the action limits in the Manseau Street 
storm drain sediment. Building 313, 313A, and 322 sites were surveyed and samples. There were 
elevated levels of Cs-137 and Radium (Ra)-226 and the Navy is developing a remediation plan.  

The Navy conducted a gamma walk-over survey and Field Instrument for the Detection of Low 
Energy Radiation (FIDLER) survey on the Gun Mole Pier. The FIDLER is a new walk-over scan 
instrument introduced by RASO. It is a slow process similar to the Gamma ray. There have been 
no detections above the investigation levels. The Navy also completed a gamma walk-over 
survey on the South Pier; there were no detections above the investigation levels. The Navy 
completed the removal and stockpiling of asphalt, rails and ties from the South Pier. The 
electrical relocation for the Gun Mole Pier FAA light was completed. The Navy also began a 
radiological characterization survey and sampling on the South Pier; there were no detections 
above the investigation levels and they are awaiting analytical results. The Navy completed the 
radiological survey of Building 274; there were no detections above the investigation levels. The 
building demolition of the non-radiologically impacted buildings on the South Pier and on the 
Gun Mole Pier was completed. Mr. Yantos noted that they have started the foundation removal 
for Building 383, the old police building.  

The Navy will continue to excavate the soil and remove the SS/SD pipes in WA 24, 30, 28, and 
29. They are also planning to complete the remediation and resurvey of Buildings 313, 313A, 
and 322 sites. They will complete the characterization survey and sampling for the South Pier 
and start the asphalt removal and characterization survey and sampling for the Gun Mole Pier. 
The characterization survey and sampling for the Building 383 area will be completed and the 
survey unit project reports (SUPRs) will be submitted for Navy/RASO approval to begin 
backfilling of the trenches. Mr. Yantos showed several pictures of the radiological work on the 
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Gun Mole Pier and the metal buildings. A lot of the scrap is being recycled; there are a lot of 
railroad ties that they are trying to free release and not scrap.  

Mr. Yantos briefly discussed the Parcel E 500 Series Building and Site surveys. The Navy is 
currently developing project work plans for the SS/SD removal and site clearing activities. The 
Final Execution Plan was submitted on January 20, 2011, and the Draft Design Plan was 
submitted on January 5, 2011. The clearing and grubbing is expected to begin during the week of 
January 24, 2011.  

Mr. Yantos announced that all of the Parcel B building surveys have been completed. CDPH 
took five samples for confirmatory analysis on December 3, 2010. He noted that they are 53 days 
into the 80-day time clock. The Navy is reviewing the Building 140 Discharge Tunnel Draft 
Technical Memorandum. Sites 114, 142, 103, 113, 113A, 130, and 146 have been approved for 
unrestricted release. The Navy would like to attach the technical memorandum  to the Building 
140 Final FSS.  

The Parcel G Building Surveys are complete. CDPH took receipt of samples for confirmatory 
analysis on December 3, 2010. Buildings 351, 351A, 401, 408, 411, and 439 have been approved 
for unrestricted release. Mr. Yantos showed a graph of the Parcel B and G building statuses.  

Mr. Yantos provided an update on the on-site laboratory. The Basewide Execution Plan, 
including the Sampling Analysis Plan (SAP), has been issued and is under regulatory review. 
The new on-site radiological laboratory is operational. Six of the 12 detectors are operational; 
two are being installed and calibrated, with the remaining four to be in place by the end of 
February 2011. All 12 detectors are state-of-the-art ORTEC units housed in reduced background 
enclosures using 60-percent efficient, high purity Germanium (HPGe) crystals. The on-site 
laboratory has continued to operate using the 186 kEV peak method and the laboratory has been 
converted to the same “tuna can” geometry used by Test America. The on-site soil samples 
preparation has been modified to follow the Test America procedures. The Navy is evaluating 
options to gain Department of Defense (DoD) accreditation of the on-site laboratory. 
Mr. Ripperda asked if the counting times will be increased. Mr. Yantos did not know, but said 
that they will get back to EPA.  

Mr. Forman noted that this is a perfect time to give the annual update to the San Francisco Police 
Department (SFPD) in Building 606. Mr. Yantos noted that they are trying to figure out how to 
survey Building 606 because it was built directly on top of former Building Site 503. Ms. 
Brownell said that the City wants the SFPD to move because development is going to happen. 
She said the more the Navy tells SFPD about the work going on, and how bad a place it really is, 
the more encouragement that will be to get them to move. Ms. Brownell said that their sewer 
lines and drain lines are lying on the street and are going to have to be moved eventually 
anyway.  

Mr. Forman wants to set up a site tour of the pier for the regulators. Jackie Dunn (Navy, RPM) 
said the first week of April will be a good time. She agreed to send an email to set it up.  

Mr. Yantos asked for any additional questions. Mr. Ripperda asked about the dirt handling 
procedures on Manseau Street. He said that it does not look like the Navy is using very thorough 
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procedures. Mr. Yantos said Shaw worked with Matt Slack (RASO) to fine-tune the process. 
Mike McGowan (Arc Ecology) asked about the license exemption. Mr. Ripperda said the area is 
potentially radiologically impacted and DTSC requires a license for handling radiological waste. 
The Navy is exempt because it is covered under their current license. The Navy is doing dose 
modeling because it helps the post-conveyance procedures. Mr. McGowan asked if there will be 
more sites that require a license exemption. Ms. Brownell said Parcel E and the Parcel E 
shoreline. The City does not want property that has a radiological license.  

(PCB) Hot-Spot Area TCRA Project Status Update (Lara Urizar, Navy) 

Lara Urizar (Navy, RPM) showed a new picture of Parcel E-2 time critical removal action 
(TCRA) and summarized the presentation outline. The Navy mobilized to the field on June 7, 
2010, and completed the surface debris removal in Tiers 1, 2, 3, and 5. The debris was 
segregated, processed, and screened for radioactivity. The concrete was resized for reuse as 
temporary shoreline protection. Two wells located within the excavation footprint were 
abandoned. The Navy has constructed 29 radiological screening yard (RSY) pads to date, using 
material imported by barge. Crews began work in Tiers 3 and 5 in August 2010. Surface scans of 
the debris were conducted in 1-foot lifts. Material Potentially Presenting an Explosive Hazard 
(MPPEH) was identified during the excavation of Tiers 3 and 5 on September 1, 2010. MPPEH 
processing is not required for Tiers 1, 3, and 5. To date, 100 percent of the Tier 3 grids have been 
excavated and confirmation samples. About 30 percent of the Tier 5 grids have been excavated 
to depth. Ms. Urizar noted that the Tier 3/5 boundary samples had tetrachloroethylene (PCE) 
concentrations higher than the project action level (PAL) at 3 and 8 feet below ground surface 
(bgs). Ulrika Messer (Shaw) said there were non-detect levels of radiation and metals, except for 
manganese. Mr. Miya asked if the exceedance was at the bottom or on the side of the excavation. 
Ms. Messer said that it was a bottom sample. The Navy plans to over-excavate into Tier 3. A 
1,400-foot silt curtain was installed in September 2010 and the Tier 2 excavation began in 
October 2010. Ms. Messer explained that excavation activities were suspended in December due 
to the lack of space to place excavated soil on the RSY pads. All current soil on RSY pads has 
been cleared from MPPEH and the Navy is working with RASO to radiologocally clear the soil. 
Six new pads were constructed in December 2010 and January 2011. Ms. Urizar stated that the 
site was shut down from December 23, 2010, through January 3, 2011, for the holidays. A 
skeleton crew remained on site during the holiday shut-down to perform routine stormwater 
inspections and maintenance, maintin site security, and respond to any emergencies. There were 
no problems encountered during the site shut-down. There was measureable precipitation on 13 
out of 22 days in December and approximately 5.1 inches of rain fell prior to the holiday shut-
down. Two 20,000-gallon frac tanks were mobilized to the site as a preventative stormwater-
control measure. The rain water was pumped from the RSY pads to the frac tranks and then 
sampled. The sample results are still pending. Ms. Urizar asked Ms. Messer if the frac tank storm 
water had been tested. Ms. Messer answered that the water is non-detect for chemicals. Ms. 
Messer said that they would like to use the water for dust control but at this time it will be hauled 
off-site as waste. Ross Steenson (Water Board) said that once he sees the lab results and 
radiological results he does not see a problem with using it for dust control. Mr. Ripperda said 
that EPA would have no problem using the water for dust control as long as Water Board 
approves.  
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A NOSSA audit was conducted on December 14, 2010, and there were only five minor findings. 
Of the five findings, three were addressed the day of the audit and two will require editorial 
changes to the ESS. Ms. Urizar summarzied the upcoming schedule. The hot-spot excavation and 
soil screening will continue through late July 2011. Six more RSY pads are planned to be 
constructed in January and February 2011. The Navy will continue backfill and site restoration 
activities throught July 2011 and demobilization is scheduled for early August 2011. The draft 
version of the Removal Action Completion Report (RACR) will be submitted for review in 
October 2011.  

IR 7/18 Remedial Action Update (Lara Urizar, Navy) 

Ms. Urizar discussed the accomplishments of the Parcel B IR 7/18 Remdial Action activities. 
The Navy performed a pre-cover land survey of the entire IR 7/18 surface. The Navy mobilized a 
soil offloading barge and began cover soil import at the rate of 3,600 tons per day. The Navy also 
began transport of the soil from the barge offloading area using a local trucking service - five 
trucks looping for 8 hours per day, and began placing and compacting the first soil lift. Soil 
cover constuction was halted due to heavy rains in December 2010, but constuction will resume 
in mid-April at the start of the dry season. The pre-excavation characterization sampling to 
delineate 9 of 11 hot spots was completed; two hot spots are not accessible in Parcel D-1. The 
sidewall and bottom confirmation sampling was performed and completed. Two of the nine hot 
spots required step-out excavation in one direction. Additional confirmation samples collected at 
these two locations will verify complete removal of the hot-spot material. Excavation of B3426 
required at least one additional step-out excavation; the removal is ongoing. All hot spots except 
B3426 were backfilled. Ms. Urizar said they are proposing a different sampling scheme because 
the contamination is thought to be due to lead-based paint (LBP) at Building 123. They are 
proposing sampling 20 feet out from the building, three different samples on each side, and 
taking samples from the paint on the building. Amy Brownell (City) said not to bother with the 
sampling. Mr. Ripperda said he would talk to Bob Carr (EPA) about LBP. The EPA’s current 
plan is to not make the Navy dig up LBP, just other lead contamination. Mr. Forman asked what 
meets the threshold of properly demostrating that the lead release has become LBP. The Navy 
does not want to excavate because they do not want to create a moat around the building. Karla 
Brasaemle (Tech Law, Inc.) said that her previous company had them conduct a LBP survey of 
the bases in northern California. She said that there were usually paint chips in the soil. Ms. 
Urizar asked what the range of contamination was. Ms. Brasaemle said that they had all different 
concentrations. John Sourial (ERRG) said that they will photodocument the building and even 
sample the paint on the building. Mr. Forman said there will be a couple of paragraphs in the 
report to explain the Navy’s process. Mike McGowan (Arc Ecology) asked that if samples are 
going to be collected, the Navy needs to answer the question to everyone’s satisfaction. Mr. 
Miya said that the key for him is that there is going to be a cover and no exposure pathway. Ms. 
Urizar pointed out the stockpiles on a map and summarized the schedule. She noted that CDPH 
will be able to do the post-cover scans of the site after July 1, 2011.  

RU-C5 Treatability Study Update (Hamide Kayaci, Navy) 

Hamide Kayaci (Navy, RPM) focused her presenation on the the options for sulfate polish. 
Ms. Kayaci said they chose to focus on the three plumes (IR25MW16A, IR25MW11A, and 
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IR25MW68A) based on the data from three post-fracture monitoring events, evaluation of 
carbon distribution, changes in geochemistry, and chemical of concern (COC) degradation.  

The hydraulic fracturing was completed in July 2010. A total of 11 fracture boreholes were 
advanced, including soil fracture wells (SFWs) and plume fracture wells (PFWs). The radius of 
influence was 15 to 20 feet from the fracture location and more than 34,000 pounds of EHC was 
emplaced. Ms. Kayaci showed graphic representation of the degradation process at each well.  

Ms. Kayaci explained that the volatile fatty acids actually spike because it shows that 
fermentation is taking place. She noted that the degradation process is looking promising. 
Tamzen Macbeth (CDM) said that the ethenes are degrading. Ms. Kayaci discussed the decision 
criteria for the sulfate polish. The decision criteria include the following: 

1. The absense of parent compounds (i.e., highly chlorinated benzenes and ethenes) or 
concentrations below PALs.  

2. The presence of reductive daughter products (i.e. benzene, and/or VC) above PALs. 

3. No increases in the total molar mass of COCs and reductive daughter products were 
observed in groundwater (increases in total molar mass indicate that contaminant mass is 
continuing to diffuse/desorb from the aquifer matrix).  

Ms. Kayaci presented the decision criteria table. Ms. Macbeth said they are balancing several 
different criteria to determine if polish is needed. The conditions cannot degrade benzene and 
they anticipated that polish would be needed for benzene. The options are to wait for 
chlorobenzene and 1,4 dichlorobenzene to go below the PALs and polish with sulfate or to 
conduct a carbon injection to reduce chlorobenzene, 1,4 dichlorobenzene and then polish 
benzene with sulfate.  

Mr. Miya asked that if they wait, what is the likelihood that the level will reach the desired level. 
Mr. Miya said he does not know if waiting will benefit or not. Mr. Ripperda said he votes for not 
waiting. Ms. Macbeth said that they fractured but did not intersect the well. They are waiting to 
see if the injections will diffuse from the fractures and see if there is an effect in the wells; but 
because of the gradient it may be months before results are seen. She anticipates the effect to 
eventually show up, because methane has made it to the wells. The most recalcitrant compounds 
are the benzenes and the carbon needs to be present for the degradation to occur. Mr. Miya 
clarified that the chlorobenzenes are more recalcitrant; the hypothesis is that they have not 
reached enough anaerobic conditions for degradation to occur. Ms. Macbeth said they have the 
data in the data packets available for review. She said that dechlorination is occuring but the 
predominant compound is dichlorobenzene. The dichlorobenzene is changing to benzene, just 
slower than hoped. Sarah Kloss (EPA) asked if the sulfate will be injected directly into the well. 
Ms. Macbeth said that direct injections are problematic because of the low permeability soils. 
They are going to try to intersect the fracture network. Jeff Austin (Geosyntec) asked if it would 
be the goal of a fracture project to not intersect the fracture network. The goal is to put enough 
fractures in the project so the volume that is being treated will be treated eventually. 
Mr. McGowan asked if there needs to be a second injection or if the range of data is enough. Ms. 
Macbeth answered that they have confidence in the level of carbon that needs to be in the system 
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to get it to the source of the contamination. Ms. Kayaci said that she needs to look at the budget 
to see if the work can actually be completed under this project. Ms Kito said that the Parcel C 
Remedial Design is coming down the pike for review and that anything that cannot be finished 
on this project will be added to the Remedial Action contract. Ms. Kayaci said that it would be 
almost impossible to modify the current contract because there are no funds available. They will 
try to horse-trade and move things around to include it. Ms. Kito noted that since HPS has such a 
big budget they wipe out all funds available. Ms. Macbeth said there is budget to do both the 
carbon and sulfate injections. She said they will trade the sulfate for the carbon injections. Mr. 
Miya asked if the concentrations of sulfate are a result of the chlorobenzene. Ms. Macbeth said 
that it is a definite indicator that things are not reducing enough. Ms. Kayaci said they will swap 
sulfate for lactate. Ms. Kito said that since they are out there already she wants to go ahead with 
the lactate injections. Ms. Kayaci presented the website where one can check to see the weekly 
results. Ms. Macbeth presented a quick overview of the website. There are summary charts that 
show the total energy used and added, power usage and how it relates to temperature, and mass 
removal so they can track the amount of vapor removed; the curve increases dramatically once 
the target temperature is met. Mr. Miya asked how there is a mass removal of dense non-aqueous 
phase liquid (DNAPL) and light non-aqueous phase liquid (LNAPL). Ms. Macbeth said there are 
knockout drums that separate the DNAPL and LNAPL. Ms. Macbeth noted they can copy, paste, 
and export any of the tables or figures on the website. They are tracking total energy. They are 
using less energy than anticipated. Ms. Kayaci summarized the conclusions and the calendar of 
events.  

 

Parcel E Feasibility Study Status (Jackie Dunn, Navy) 

Jackie Dunn (Navy, RPM) said that one of the goals of the presentation is to determine if another 
working meeting is needed or not. Ms. Dunn said there will be a shoreline protection technical 
memorandum included in the feasibility study (FS) appendix. Ms. Dunn discussed the shoreline 
protection technical memorandum. She wants to know what the most cost-effective and 
implementable approach is. The existing shoreling at Parcel E contains sediment that is 
potentially impacted with metals, PCBs, pesticides, and radionuclides. The shoreline is 
contiguous with IR Site 02 (IR-02), which is identified as radiologically impacted and contains 
extensive subsurface contamination. The draft FS report evaluated remedial alternatives for the 
Parcel E shoreline. One primary shoreling protection option (surface excavation and installation 
of protective revetment) was identified and was evaluated in conjection with the soil alternatives. 
The shoreline protection was combined with soil covers at IR-02 to form the primary 
containment alternative (common to Alternatives S-2 through S-5). An agency comment 
received on the draft FS report requested that natural shoreline protection options for all of or 
part of the shoreline in addition to rock revetment. The Navy responded that they will develop 
effective shoreling remedial options that are cost effective and implementable, given the Parcel E 
site conditions. The appendix to the draft final FS report evaluates several options for natural and 
hybrid stabilization structures and identifies the most promising natural or hybrid stabilization 
option to be used in combination with the shoreline revetment option presented in the draft FS 
report.  
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Ms. Dunn discussed the types of shoreline protection options—armoring, shoreline nourishment, 
and shoreline stabilization. The technical memorandum will evaluate options that combine 
structural and nonstructural stabilization methods. She showed a figure that detailed the steep 
and narrow shoreline and the gradually sloped and wide shoreline areas. The technical 
memorandum goes through the decision logic for shoreline recommendations and results. They 
are looking at natural shoreline materials and an offshore reef. Doug Bielskis (ERRG) discussed 
the shoreline options. The focus has been narrowed down to two hybrid stabilization options. 
The conditions at Parcel E are very different from Parcel B IR 7/18, but the options from IR 7/18 
were used as a jumping off point. They are proposing course sand with a filter fabric and a reef 
to dissipate the wave energy to avoid erosion of the remedy. He discussed the advantages and 
disadvantages of the natural shoreline materials with offshore reef. There are quite a few 
disadvantages with the natural shoreline. Mr. Miya asked BCDC if this type of reef is amenable. 
BCDC said that if the benefits outweigh the downfalls then they are okay with the remedy. Ms. 
Kloss asked if the exisiting slopes are stable, why do they need additional stabilization. Mr. 
Bielskis said that they may need reinforcement to improve the stability. They want to put 
something in place that in the long run will prevent risk to human health and the environment. 
Mr. Bielskis stated that this would not be a true natural shoreline but a hybrid version of one. Mr. 
McGowan said that he is glad they are moving to a natural shoreline, and he would like them to 
use natural materials such as oyster shells. He said there are a lot of advantages to using oyster 
shells.  

Mr. Bielskis described the proposed natural shoreline materials with underlying rock armor and 
the advantages and disadvantages associated with it. Ms. Dunn said this is what is going to be in 
the technical memorandum. Ms. Kloss clarified that they want to stabilize the shoreline as a 
Basewide issue. Ms. Dunn said that IR-02 encompasses the entire shoreline. Mr. Bielskis said 
that there are areas that do not have elevated concentrations of contaminants but the problem is 
the radionuclides in the shoreline material. Ms. Kloss said that she is disappointed that it seems 
like everything needs to be stabilized. Mr. Forman said that it has been clear since 2002 that 
every foot of shoreline of HPS is going to be sheetpile walled, reveted, etc. He said that it 
ensures an insurance policy for the agencies that the shoreline is anti-migration. Ms. Brasaemle 
said that the IR-26 peninsula is the only natural part of HPS the rest is fill material. Mr. Forman 
said that it is like DTSC’s push to have a cap on every part of HPS; it’s just an extension of that 
cap. Mr. McGowan said it is nice to have a push for natural. He wants the Navy to look at 
something that is more natural and easy to maintain. Ms. Dunn said that they are talking about an 
area that a removal action has already taken place. Ms. Brownell said that the request is to set up 
a meeting to hear the ideas for the shoreline. She clarified that the Navy should not do anything 
that is not reversible. Ms. Kloss said that the Navy wants to contain the whole shoreline. Mr. 
Miya said that it is consistent with what DTSC wants the Navy to do. Ms. Kito asked Mr. 
McGowan and Rafael ??? to give input on how to use the options. Mr. McGowan wants the berm 
to be made of oyster shells; he thinkgs the proposed berm is overkill.  

Ms. Dunn discussed the next steps. She pointed out that the open space area increased in the 
redevelopment plan and there is not a multi-use space. She said that they had to look at the hot 
spot and exceedances and how that changed the FS and the redevelopment plan. She said that 
there will be an increase in soil cover and an slight decrease in asphalt because asphalt is 
expensive. There will be a decrease in the soil thickness from 3 to 2 feet, which is consistent with 
the current analysis. She said that this is all in line with that has been done at other parcels. Ms. 
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Braesamle asked that the area that could not be excavated in the PCB hot-spot time-critical 
removal action (TCRA) will become part of the this PCB hot-spot area. Mr. Forman clarified 
that they are doing hot-spot remedial actions instead of hot-spot removal actions. Ms. Dunn 
asked if another meeting is needed. Mr. Miya said that he needs to get back to the Navy so he 
can discuss with other state agencies. Mr. Forman said that he would like to hold the meeting on 
February 23, 2011. Ms. Dunn said that they can do an over the shoulder review instead of a 
working meeting, but Mr. Miya still wanted to discuss with the agencies first. Ms. Dunn 
summarized the schedule to conclude the presentation.  

Basewide Groundwater Program Status (Hamide Kayaci, Navy) 

Ms. Kayaci discussed the overview of the presentation. She gave background of the March 2009 
SAP and discussed what had changed since then. The Parcel B well list was based on the 
Remedial Action Monitoring Plan (RAMP) dated 1999. Parcels C, E, E-2, D-1, and G well lists 
are based on draft Remedial Investigation (RI)/FSs dated 2007. The SAP needs to be updated to 
make the target analyte lists, analytical methods, wells, and water level measurement list 
consistent with the documents based on the Record of Decision (ROD) documents, the RDs with 
RAMPs, and the new FSs. With BCT concurrence, the Basewide Groundwater Monitoring Plan 
(BGMP) well list was revised in the third quarter of 2010 to align with RODs/RAMPs/FS reports 
minus the analytical methods, which require a SAP for implementation. The revised SAP was 
provided to the BCT for review in December 2010. The BCT approved implementing revised 
lists and draft SAP during the review period. She said that this was put together to identify the 
trends and why there needs to be an amendment to the SAP model. Mr. Miya asked if the semi-
annual frequency is consistent with the RAMPs. Ms. Kayaci responded that the frequency is 
consistent with the RAMPs. Bruce Rucker (CE2) said that the plumes shown on the maps are not 
current plumes and there is not a current data set on the plumes. Ms. Kloss noted that the 
presentation and maps are very helpful because she did not attend the meeting where all of the 
monitoring wells were reduced. Gary Goodemote (Kleinfelder) explained that the well list will 
change on a yearly basis. Ms. Kayaci discussed each parcel and the current monitoring plan. The 
draft amended final SAP was submitted on December 13, 2010. The review period was extended 
until February 2, 2011. Ms. Kayaci mentioned a groundwater working meeting on February 23, 
2011.  

Community Involvement Update (Keith Forman, Navy) 

Mr. Forman began the community involvement update. He said that the unoffical internal draft 
of the Community Involvement Plan (CIP) is available for the agencies to review. The Navy is 
asking for feedback and comments on the internal draft by February 15, 2011. The draft version 
of the CIP is scheduled to be released to the full BCT and the community on March 1, 2011, with 
a 30-day comment period. The interviewees will receive the draft CIP in either a electronic or 
hard-copy format. The Navy plans to send an e-mail annoucing that the CIP is available for 
comment. Multiple copies will be at the Anna Waden library and also available for download 
from the Navy’s Web site. Mr. Forman noted that the CIP is written in a “USA Today” style with 
a lot of pictures, graphics, and sidebars. It also includes an appendix explaining why the 
Restoration Advisory Board (RAB) was dissolved. Mr. McGowan commented that he liked the 
idea of the new format for the document. All comments regarding the CIP will be required to be 
in a written format and the Navy is developing ways to help the public provide comments. As 
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recommended by EPA, the CIP will be the topic of discussion for the March commmunity 
meeting. Mr. Forman noted that there may have to be more than one meeting to cover the CIP in 
detail with the community members. He discussed the option of having the community meetings 
in new locations in the Bayview-Hunters Point community in order to reach a larger group of 
people. Ms. Brownell commented that she liked the idea of having a set date and set location for 
the monthly community meeting. Mr. McGowan suggested the ecology center located on 
Heron’s Head for a possible location for future community meetings. Ms. Brownell also 
suggested that there will be a new building on base that could be a possible meeting location.  

Mr. Forman explained that the Navy is experimenting with new meeting formats and new 
locations to determine the best approach for the community meetings. They are also using 
different approaches to distribute print material including churches, by foot, kiosks, by mail, and 
door-to-door hangers.  

Mr. Forman asked to have feedback and comments on the CIP by February 15, 2011.  

Action Items/Future Meetings (Keith Forman, Navy) 

The next meeting will be held on February 23, 2011, at CH2M HILL in Oakland. Action items 
are included as Attachment C at the end of these minutes. The next community meeting is 
scheduled for February 22, 2011. The topic is to be determined.  
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ATTACHMENT A: 
HUNTERS POINT SHIPYARD 

MEETING ATTENDANCE SHEET 
 

Topic:  BCT Meeting 
Location: CH2M Hill 

Oakland, CA 
Date/Time: January 27, 2011 / 10:00 a.m. 

 
 

Organization Name Phone Number E-Mail Address Present 
Navy Keith Forman 619-532-0913 keith.s.forman@navy.mil X 
 Melanie Kito 619-532-0787 melanie.kito@navy.mil X 
 Jim Whitcomb 619-532-0952 james.h.whitcomb@navy.mil  
 Lara Urizar 619-532-0960 lara.urizar.ctr@navy.mil X 
 Hamide Kayaci 619-532-0930 hamide.kayaci.ctr@navy.mil X 
 Chris Yantos 619-532-0952 christopher.yantos.ctr@navy.mil X 
 Simon Loli 619-532-0782 simon.loli.ctr@navy.mil  
 Laurie Lowman 757-887-7650 laurie.lowman@navy.mil  
 Matt Slack 757-887-4212 matthew.slack@navy.mil  
 Zack Edwards 757-887-4692 zack.edwards@navy.mil  
 Chris Dirscher 510-749-5947 christopher.dirscher@navy.mil X 
 Frank Fernandez 510-749-5936 franklin.d.fernandez@navy.mil  
 Jarvis Jensen 757-887-4483 jarvis.jensen@navy.mil  
 Adam Zwiebel 510-749-5947 adam.zwiebel@navy.mil  
 Shane Wells 510-749-5922 robert.s.wells@navy.mil  
 Jackie Dunn 619-532-0777 jackie.dunn@navy.mil X 
 Bob Hunt 619-532-0962 robert.a.hunt.ctr@navy.mil  
     
U.S. EPA Mark Ripperda 415-972-3028 ripperda.mark@epa.gov X 
 Sarah Kloss 415-972-3156 kloss.sarah@epa.gov X 
     
DTSC Ryan Miya 510-540-3775 rmiya@dtsc.gov X 
 Michelle Dalrymple 510-540-3926 mdalrymple@dtsc.ca.gov  
     
RWQCB Ross Steenson 510-622-2445 rsteenson@waterboards.ca.gov X 
     
CDPH Jeff Wong 510-620-3423 jeff.wong@cdph.ca.gov X 
 Tracy Jue 916-324-4808 tracy.jue@cdph.ca.gov X 
 Kurt Jackson    
 Larry Morgan    
 Steve Hsu 916-440-7940 steve.hsu@cdph.ca.gov X 
     

CDFG Charlie Huang 916-324-9805 chuang@ospr.dfg.ca.gov  
 Tammy Nakahara 916-324-8452 tnakahar@ospr.dfg.ca.gov  
     
City of SF Amy Brownell 415-252-3967 amy.brownell@sfdph.org X 
 Sigrida Reinis 415-955-9040 sreinis@treadwellrollo.com X 
 Dorinda Shipman 415-955-9040 dcshipman@treadwellrollo.com  
     
Geosyntec Jeff Austin 415-218-0027 jasustin@geosyntec.com X 
     
BVHP/Lennar Steve Rottenborn 408-458-3205 srottenborn@harveyecology.com  
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Organization Name Phone Number E-Mail Address Present 

Tech Law Inc., EPA contractor Karla Brasaemle 415-281-8730 kbrasaemle@techlawinc.com X 
Navy contractors     
Tetra Tech EM Inc. Steve Hall 619-321-6709 steve.hall@ttemi.com  
 Tim Mower 313-312-8874 tim.mower@ttemi.com  
     
Tetra Tech EC, Inc. Bill Dougherty  415-216-2731 bill.dougherty@tetratech.com  
     
Sealaska Environmental 
Services 

Lauren Cason 619-564-8329 lauren.cason@sealaska.com 
X 

     
CE2 Bruce Rucker 925-400-4586 rucker@ce2corp.com X 
 John Copland 925-463-7301 copland@ce2corp.com  
     
Kleinfelder Gary Goodemote 510-628-9000 ggoodemote@kleinfelder.com X 
 Gabriel Fuson 510-774-4115 gfuson@kleinfelder.com X 
 Charlie Almestad 510-628-9000 calmestad@kleinfelder.com X 
     
KCH Leslie Lundgren 415-541-7110 leslie.lundgren@ch2m.com X 
     
     
ERRG Doug Bielskis 925-726-4119 doug.bielskis@errg.com X 
 John Sourial 415-848-7103 john.sourial@errg.com X 
     
ITSI Jim Schollard 925-946-3107 jschollard@itsi.com  
 Brett Womack 925-250-8077 bwomack@itsi.com  
 Ken Leonard  kleonard@itsi.com  
     
Jonas and Associates Gilbert Yousif 415-559-8232 gyousif@jonasinc.com X 
     
Shaw Group Wayne Akiyama 925-288-2003 wayne.akiyama@shawgrp.com  
 Steven Pierce 925-288-2139 steve.pierce@shawgroup.com  
 Ulrika Messer  ulrika.messer@shawgrp.com X 
     
Battelle Cannon Silver 619-424-7606 silverc@battelle.org  
 John Hardin 619-574-4827 hardinj@battelle.org  
     
MACTEC Jeff Fenton 707-544-6134 jjfenton@mactec.com X 
 Dharme Rathnayake 415-278-2111 drathnayake@mactec.com  
 Ray Hendy  lrhendy@mactec.com  
     
URS Jerry Zimmerle 714-433-7738 jerome.zimmerle@urscorp.com  
     
TN & Associates Suman Sharma 510-223-1344 ssharma@otiesolutions.com  
 Mike Quillin 925-286-9043 mquillin@onsesolutions.com  
     
CDM Tamzen Macbeth 208-569-5147 macbethtw@cdm.com  
 Matt Brookshire 858-268-3383 brookshirems@cdm.com  
     
Arc Ecology Mike McGowan 415-643-1190 mikemcgowan@arcecology.org X 
     
BCDC Ethan Lowry 732-309-2934   
 Rafael Montes 415-352-3670 rafael@bcd.ca.gov X 
 Ian McConnaba 510-590-6027   
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ATTACHMENT B-1: COMPLETED REVIEW PERIODS 
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE 

Item Parcel Document Name 
Submittal

Date 

Expected  
Date for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC RWQCB City of SF 

1 D-1,D-2,G 
Draft Final TPH Closure 

Report 10/10/10 11/8/10       11/12/10   

2 UC 

Draft - Package 33 Survey 
Unit Project Reports 
(164,167,168,171)) 10/12/10 11/11/10           

3 D-1 
Draft Final Remedial 

Design and Specifications 10/15/10 11/15/10       12/6/10 12/6/10 

4 B 
Final SUPR for Survey 

Unit 10  (54,57,58,60,64) 10/20/10 n/a           

5 UC 

Final – Package 13 Survey 
Unit Project Reports (133, 

136, 137, and 138) 10/21/10 n/a           

6 E 
Draft SUPR for Inner Area 

Package 1 10/28/10 11/28/10           

7 B 
Final FSS Report Building 

157 
11/17/10 

n/a           

8 UC 

Final - Package 33 Survey 
Unit Project Reports 
(164,167,168,171)) 11/19/10 n/a           

9 UC-1,UC-2 Draft UC 1&2 RAD RACR 

11/23/10 30 days from 
submittal 

date     12/22/10     
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 ATTACHMENT B-2: CURRENTLY UNDER REVIEW 
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE 

      Submittal 
Expected 

Date  Agency Submittal of Comments 

Item Parcel Document Name Date 
for 

Comments Notes EPA DTSC RWQCB City of SF 

1 C 
Final Parcel C Design Work 
Plan for Areas 31,32,33,34,35 

11/29/10 

n/a           

2 Base-wide 
Basewide Final Dust Control 
Plan Rev 1 11/29/10 n/a           

3 Basewide 

Final Storm water Pollution 
Prevention Plan(sanitary storm 
drain removal) 11/29/10 n/a           

4 Basewide 
Basewide Draft Amended SAP 
GWMP  12/8/10 1/13/11         1/10/11 

5 E 

Draft SUPR for Survey Units 
152,154,155,156, Work 
Package #34. 12/8/10 1/7/11           

6 B 
Final Remedial Design and 

Specifications 12/10/10 n/a           

7 G 

Revised Draft Survey Unit 
Project Reports (SUPR) for 
Survey Units 85,86,87,88,89, 
ParcelG, Work Package #25, 
Sanitary Sewer and Storm 
Drain Removal Project, 
Hunters Point Shipyard, San 
Francisco, CA 12/16/10 1/16/11           

8 B/G Draft FOSET 12/16/10 1/14/11   1/13/11 1/13/11 1/4/11 1/17/11 
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ATTACHMENT B-2: CURRENTLY UNDER REVIEW (continued) 
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE 

      Submittal 
Expected 

Date  Agency Submittal of Comments 

Item Parcel Document Name Date 
for 

Comments Notes EPA DTSC RWQCB City of SF 

9 B 
Draft Final TPH Closure 

Report                volume II 12/17/10 12/15/10         1/12/11 

10 
B,D-

1,G,UC2 

Final Work Plan for Soil Gas 
Investigation in Support of 
Vapor Intrusion Assessment 
Parcels B, D-1,G and UC-2/ 12/17/10 na           

11 B 

Draft Final Petroleum 
Hydrocarbon Site Closeout 
Report Parcel B, Volume II 12/17/10 1/10/11           

12 G 

Draft - Package 29 Survey Unit 
Project Reports (108, 109, 

110, 11, 112) 12/17/10 1/17/11           

13 
B,D-

1,G,UC-2 
Final Soil Gas Survey 

Workplan 12/17/10 n/a           

14 G 

Draft SUPR for Survey Units 
113,114,116,117,118, Work 
Package #30. 12/20/10 1/20/11           

15 G 

Draft - Package 30 Survey Unit 
Project Reports (113, 114, 

116, 117, 118) 12/20/10 1/20/11           

16 G 

Draft - Package 31 Survey Unit 
Project Reports (119, 120, 

121, 122, 123) 

12/21/10 

1/21/11           
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ATTACHMENT B-2: CURRENTLY UNDER REVIEW (continued) 
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE 

      Submittal 
Expected 

Date  Agency Submittal of Comments 

Item Parcel Document Name Date 
for 

Comments Notes EPA DTSC RWQCB City of SF 

17 UC1,UC2 

Final Remedial Design 
Package Parcels UC1 and 
UC2 

 
 
 

12/22/10 na           

18 G 

Draft Survey Unit Project 
Reports for Survey units 
124,129,151,153,84 Parcel G, 
Sanitary Sewer and Storm 
Drain Removal Project.  Work 
Package #32 

 
 
 
 
 

12/22/10 1/21/11           

19 UC-1,UC-2 
Final Remedial Design and 

Specifications 12/22/10 n/a           

20 G 

Draft - Package 32 Survey Unit 
Project Reports (124, 129, 

151, 153, 84) 12/22/10 1/22/11           

21 B Draft RAD RACR 1/6/11 2/6/11           

22 B 
Final SUPR for Survey 

Package 9  (42,45,47,52) 1/13/11 n/a           

23 B 
Final SUPR for Survey 

Package (15,17,18,29,40) 1/13/11 n/a           

24 B 
Final SUPR for Survey 

Package 5  (23,25,26,27,28) 1/13/11 n/a           
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ATTACHMENT B-2: CURRENTLY UNDER REVIEW (continued) 
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE 

      Submittal 
Expected 

Date  Agency Submittal of Comments 

Item Parcel Document Name Date 
for 

Comments Notes EPA DTSC RWQCB City of SF 

25 B 
Final SUPR for Survey 

Package 6  (24,39,43,44,46) 1/13/11 n/a           

26 B 
Final SUPR for Survey Area 18 

(37,48,49,51A) 

 
 
 

1/13/11 n/a           

27 B 
Final SUPR for Survey Area 19  

(53,56,65) 1/13/11 n/a           

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

BCT Meeting Minutes, January 27, 2011 Page 18 
  

ATTACHMENT B-3: UPCOMING REVIEW PERIODS  
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE 

      Submittal 
Expected 

Date  
  

Agency Submittal of Comments  

Item Parcel Document Name Date 
for 

Comments Notes EPA DTSC RWQCB City of SF 

1 B 
Final SUPR for Survey 

Package 17 (36,59,61,62,63) 

 
 
 

1/24/11 n/a 

Final date 
based on 
receipt of 
comments         

2 B 

Final SUPR for Survey 
Package 11  

(125,126,127,128,130,131,132) 1/24/11 n/a 

Final date 
based on 
receipt of 
comments         

3 B 
Final SUPR for Survey Area 20 

(50,50A,51,55)) 1/30/11 n/a 

Final date 
based on 
receipt of 
comments         

4 B Final TPH Closure Report 1/30/11 n/a 

Final date 
based on 
receipt of 
comments         

5 UC 

Final – Package 14 Survey Unit 
Project Reports (139, 140, 141, 

and 142) 

 
 
 

1/30/11 n/a 

Final date 
based on 
receipt of 
comments         

6 UC 

Final – Package 15 Survey Unit 
Project Reports (143, 144, 145, 

and 146) 1/30/11 n/a 

Final date 
based on 
receipt of 
comments         

7 UC 

Final - Package 16 Survey Unit 
Project Reports (147, 148, 149, 

and 150) 1/30/11 n/a 

Final date 
based on 
receipt of 
comments         
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ATTACHMENT B-3: UPCOMING REVIEW PERIODS (continued) 
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE 

      Submittal 
Expected 

Date  
  

Agency Submittal of Comments  

Item Parcel Document Name Date 
for 

Comments Notes EPA DTSC RWQCB City of SF 

8 G 

Final - Package 21 Survey 
Unit Project Reports (66, 67, 

68, 69) 1/30/11 n/a 

Final date 
based on 
receipt of 
comments         

9 G 

 Final – Package 12 Parcel G 
Building Survey Unit Project 

Reports (SUPR 100, 101, 102, 
115) 1/30/11 n/a 

Final date 
based on 
receipt of 
comments         

10 G 

Final - Package 26 Survey 
Unit Project Reports (90, 91, 

92, 93, 94) 1/30/11 n/a 

Final date 
based on 
receipt of 
comments         

11 G 

Final - Package 27 Survey 
Unit Project Reports (95, 96, 

97, 98, 99) 1/30/11 n/a 

Final date 
based on 
receipt of 
comments         

12 G 

Final - Package 28 Survey 
Unit Project Reports (103, 104, 

105, 106, 107) 1/30/11 n/a 

Final date 
based on 
receipt of 
comments         

13 G 

Final - Package 29 Survey 
Unit Project Reports (108, 109, 

110, 11, 112) 1/30/11 n/a 

Final date 
based on 
receipt of 
comments         

14 G 

Final - Package 30 Survey 
Unit Project Reports (113, 114, 

116, 117, 118) 1/30/11 n/a 

Final date 
based on 
receipt of 
comments         
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ATTACHMENT B-3: UPCOMING REVIEW PERIODS (continued) 
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE 

      Submittal 
Expected 

Date  
  

Agency Submittal of Comments  

Item Parcel Document Name Date 
for 

Comments Notes EPA DTSC RWQCB City of SF 

15 G 

Final - Package 31 Survey Unit 
Project Reports (119, 120, 121, 

122, 123) 1/30/11 n/a 

Final date 
based on 
receipt of 
comments         

16 G 

Final - Package 32 Survey Unit 
Project Reports (124, 129, 151, 

153, 84) 1/30/11 n/a 

Final date 
based on 
receipt of 
comments         

17 G 

Final - Package 24 Survey Unit 
Project Reports (79, 80, 81, 82, 

83)   1/30/11 n/a 

Final date 
based on 
receipt of 
comments         

18 G 
Final - Package 22 Survey Unit 
Project Reports (70, 71, 72, 73) 1/30/11 n/a 

Final date 
based on 
receipt of 
comments         

19 F 
Final Radiological Data Gap 

Investigation Work Plan 1/30/11 n/a 

Final date 
based on 
receipt of 
comments         

20 
B,D-

1,G,UC-2 
Draft Soil Gas Survey Tech 

Memo 1/31/11 

30 days from 
submittal 

date 
Date is 

tentative         

21 Basewide Draft Supplemental EIS (DEIS) 2/1/11 

45 days from 
submittal 

date 
Date is 

tentative         

22 C Draft Remedial Design 2/1/11 

30 days from 
submittal 

date 
Date is 

tentative         
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ATTACHMENT B-3: UPCOMING REVIEW PERIODS (continued) 
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE 

      Submittal 
Expected 

Date  
  

Agency Submittal of Comments  

Item Parcel Document Name Date 
for 

Comments Notes EPA DTSC RWQCB City of SF 

23 E Draft Work Plan IR 03 2/4/11 

30 days 
from 

submittal 
date 

Date is 
tentative         

24 E-2 
Final Work Plan for 

Geotechnical Investigation 2/8/11 n/a 
Date is 

tentative         

25 D-1 
 Final Remedial Design and 

Specifications 2/11/11 n/a 

Final date 
based on 
receipt of 
comments         

26 Basewide 

2nd & 3rd Qtr 2010 
Semiannual Groundwater 

Monitoring Report 2/15/11 n/a 
Date is 

tentative         

27 
B,D-

1,G,UC-2 
Final Soil Gas Survey Tech 

Memo 2/15/11 n/a 

Final date 
based on 
receipt of 
comments         

28 B/G Draft Final FOSET 

 
 
 

2/18/11 

30 days 
from 

submittal 
date 

Date is 
tentative         

29 E-2 
Final Remedial 

Investigation/Feasibility Study 2/28/11 n/a 

Final date 
based on 
receipt of 
comments         

30 E-2 
Final Radiological Addendum 

for the RI/FS with RTCs 2/28/11 n/a 

Final date 
based on 
receipt of 
comments         



 

BCT Meeting Minutes, January 27, 2011 Page 22 
  

ATTACHMENT B-3: UPCOMING REVIEW PERIODS (continued) 
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE 

      Submittal 
Expected 

Date  
  

Agency Submittal of Comments  

Item Parcel Document Name Date 
for 

Comments Notes EPA DTSC RWQCB City of SF 

31 E-2 
Draft Proposed Plan (to 

BCT) 3/7/11 

30 days from 
submittal 

date 
Date is 

tentative         

32 E 
Final TPH CAP Work 

Work Plan 

 
 
 

3/30/11 n/a 

Final date 
based on 
receipt of 
comments         

 
Notes: 

* Comments deferred to other agency   PCB Polychlorinated biphenyl 
CAP Corrective Action Plan  ROD Record of decision 
CDPH California Department of Public Health   RI Remedial investigation 
DTSC Department of Toxic Substances Control   RTC Response to comment 
EPA U.S. Environmental Protection Agency  RWQCB San Francisco Bay Regional Water Quality Control Board  
FOSET Finding of suitability for early transfer SF San Francisco 
FOSL Finding of suitability to lease SUPR Survey Unit Project Report 
FOST Finding of suitability to transfer  TCRA Time critical removal action 
FS Feasibility study  TPH Total petroleum hydrocarbon  
FSS Final status survey   
n/a  Not applicable 
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ATTACHMENT C: HUNTERS POINT SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION 
ITEMS  

 

Item No. Action Item 
Person Authoring 

the Action Item 
Due Date 

Person/Agency 
Committing to 

Action Item 
Resolution Status 

1 

Mr. Whitcomb will get in contact 
with CDPH about collecting 
samples at the Buildings 313, 
313A, and 322 sites while the 
excavation sites and trenches are 
still open.  

Jim Whitcomb, Navy  Jim Whitcomb, Navy 

In progress.  Mr. Forman 
asked that Building 322 be 
distinguished as Parcel C-1 
Building 322 because there 
was a Building 322 on Parcel 
that was demolished 6 years 
ago.   

2 

Jim Whitcomb will provide a copy 
of the Radiological Program 
schedule to Steve Hsu (CDPH) in 
order to plan and schedule 
radiological scans and a list of site 
statuses. 

Jim Whitcomb/Navy  Jim Whitcomb/Navy 

In Progress. Steve Hsu 
(CDPH) said that the IR 7/18 
work is delayed until June 
because of the rain.  

 

New Action Items 

3 

Tracy Jue (CDPH) will find out 
from Larry Morgan (CDPH) the 
status of the five samples 
submitted for confirmatory 
analysis from Building 157 and will 
send an email to Ryan Miya.  
Keith wants to have an update on 
the 53 days into the 80 day clock.  

Tracy Jue/ Ryan Miya  Tracy Jue/Ryan Miya  

4 
The Navy will find out if the count 
times have increased at the on-
site laboratory.   

Navy  Navy  

5 

The Navy will provide the Water 
Board the rad results from the 
storm water in the frac tanks to 
determine if that water can be 
used for dust control.   

Navy  Navy  
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Item No. Action Item 
Person Authoring 

the Action Item 
Due Date 

Person/Agency 
Committing to 

Action Item 
Resolution Status 

Outstanding Action Items 

6 
Ross Steenson will check with 
Water Board to see if the water 
can be used for dust control.   

Ross Steenson  
Ross Steenson, 

Water Board 
 

7 

Ryan Miya will get back to the 
Navy next week regarding the 
need for further investigation of 
potentially LBP contaminated soil 
around Building 123.   
 

Ryan Miya  Ryan Miya  

 


